


FAS BIENNIUM XOVER PHASE I from 7/6/2009 thru 7/7/2009


7/6/2009 (Monday) at 9:00AM

7/7/2009 (Tuesday) estimates from 2:00A.M. – 6:30A.M.

Update Fin
Global Current
Biennium Dates
& Run # before
proceeding




JAMBICDY1
thru
JAMBICDY7
Programmer
verifies data at
WAIT statement
before
proceeding



1. FIN Driver comes up at the normal time.
2. No Time Driver Today
2. JAMDRVRUPDTHOFF runs after JAMFININIT to disable update trans
3. Notify Brian Baldwin that he can start his GCA jobs


3:00pm FIN, BGT & PAS drivers down for the rest of the day. HEPPS, DPP, Student drivers down while database is reloaded and then back up.

JAMBKUPMIS
(should have run earlier but ran out of time)



Findb01 Audit point to be set.
DMSII Inquiry/Update.
HEPPS, DPP and Student Drivers back up.

Contact DBA:
DBA notifies
is-fas@u when
step is
completed.
Everyone must
be off of Chasqui
USDMSIS001
Findb01



FAS programmer:
Jon (Financial Acct) needs to
access the PDF version of the
batch reports to verify rejected
transactions.



Look for DW email
confirmation of stage 2
findb load to start this job